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Appendix 6: Comparison with Previous Plan

This section compares the felling, proposed and actual, of the previous 2010 plan with the felling
proposed this plan. This is also illustrated in Map A — Analysis of Previous Plan.

Firstly, please note that the figures in this section represent the gross clearfell areas and are
therefore higher than areas quoted elsewhere which are net areas. Gross figures have been used
here by necessity because of the way the historic (felled) coupe areas had to be calculated using
GIS. For this reason Table 1 below should only be used in conjunction with Figure 1 below and
not be compared to other tables and figures elsewhere in this plan.

Secondly, note that the chronology of phases shown in Table 1 and Figure 1 has been
“smoothed” for presentation purposes. This is how the 2010 phases, Felling Permissions and
new plan period merge:

e 2010 Plan Phase 1 (approved): 2010-2015

e Phase 2 (approved): 2015-2022 (includes a 2 year extension to complete felling of Phase

2 coupes)
e Phase 3 (not approved): 2022-2025, equivalent to the FPA period
e Phase 4 (not approved): 2025-2030, equivalent to this plan period

Phase 1 felling was higher than originally planned due to additional felling approved via plan
amendments to deal with windblow. Phase 2 felling was slightly lower than originally planned
due to some approved clearfell coupes not being felled. The area felled in Phase 3 is unusually
low because this is the period between approved plans, when the only felling taking place was
via Felling Permissions. The gross area proposed for clearfelling in this plan is higher than that
indicated in Phase 4 of the 2010 plan, but this is more than offset by the low total in Phase 3.
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Table 1 — Summary and comparison of clearfelling by area (ha) since 2010

Previous plan clearfell areas (ha) FPAs & this plan areas (ha)
Felling LMP Amendment | Previous Felling New Plan Difference
Phase* Plan Total | Permission | Total (New - OId)
1 329.8 45.8 375.6
2 1671 96.9 263.9
3 132.6 132.6 59.3 -73.3
4 123.2 123.2 142.3 19.1

*Felling phases in this table correspond to the previous 2010 plan; see text for explanation.
TNote that in the 2010 Plan Phase 2, 122.7ha of approved clearfell coupes were not felled.

Figure 1 — Summary and comparison of planned and actual felling since 2010*
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*Note that “Actual Felling” line shows gross areas (ha) actually felled except for the Phase 4
total, which is the gross clearfell area proposed in this plan.
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